
Birmingham Moor Street station to  
Bordesley rail network enhancements 
Indicative land acquisition plan with  
indicative construction phasing
July 2026		  REV. P.0.1

Inset A

Inset A

Visit our website to 
find out more

To deliver the Birmingham Moor Street station 
to Bordesley rail network enhancements, 
temporary and permanent land acquisition 
will be required. This indicative map 
shows where we may need to acquire 
land, both temporarily and permanently. 

This map is based on our early proposals  
and may change as proposals are developed.

 The map also includes:
	• Indicative temporary road closures 

and construction layout areas

	• Indicative permanent road closures

	• Indicative temporary 
construction compounds.

We will be working with those who may 
be affected, including landowners and 
tenants, as we develop our proposals.
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Indicative location for 
new rail access points

Constructed Birmingham 
Eastside Metro Extension

Birmingham Eastside Metro 
Extension under construction

Please note these durations are construction only durations and do not include any allowances for utility 
diversions and disconnections, land acquisition, demolition and any associated TWAO obligations.  

2 Years - Floodgate Street to Adderley Street2 Years - Oxford Street to Floodgate Street

Month 0 - 24
3 Years - Park Street to Oxford Street

Month 0 - 36

Retaining Wall, Bordesley Station, subway infills, Coventry Road Bridge,  
demolish existing Bordesley Middleway structure  

Month 12-24
East/ West Chords - Month 12-36*

 Stratford St North Structure - Month 6-18
 

*2 Years

Worksite and access 
for construction at 
the viaduct widening
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2 Years - Floodgate Street to Adderley Street2 Years - Oxford Street to Floodgate Street

3 Years - Park Street to Oxford Street
Retaining Wall, Bordesley Station, subway infills, Coventry Road 

Bridge, demolish existing Bordesley Middleway structure
2 Years -  

East/ West Chords 
1 Year - 

Stratford St North Structure

Month 0 - 36 Month 0 - 24 Month 12 - 24 Month 12 - 36Month 6 - 18

Please note these durations are construction only durations and do not include any allowances for utility 
diversions and disconnections, land acquisition, demolition and any associated TWAO obligations.


